
1. 

WBS Dictionary 
Project: Engine  Task No. 1.1  Person Responsible:  Internal Technician 

Task Work Description:  Using the industry research conducted by task number 2.1, use the best 
components to design a street legal Formula- type Engine.  This will need to have approximately 400 
horsepower which can go from 0 to 60 in four seconds.  The maximum speed target is 150 mph.   

Task Product: Top of the line engine design 

Acceptance Criteria: Must meet all deliverables and leverage industries best of breed 
hardware/software 

Duration: 2 weeks  Cost: $5 Million  Deliverables: 400 horsepower 
0 to 60 mph in 4 seconds 
Maximum speed of 150 mph 

Due Date: 2.24.2012  Preceding Activity: Task 2.1  
Team member assigned: Marketing and Research Dept. 

Succeeding Activity: Task 2.2 
Team member assigned: Technician 

Resources Assigned: Team of 4 senior technicians and 2 junior technicians 

Approved by: Date:  

1.0 Design

1.1 Engine

1.2 Stability Control

1.3 Braking System
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1.5 Fuel Consumption
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2.1 Industry Research

2.2 Component 
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3.0 Build
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3.4 Interior

3.5 Exterior

Formula Car



2. If my original budget of $50M was cut to $40M I would recommend: 

 Reviewing the WBS to determine any elements that could be more efficient or are not critical to 
meeting the requirements.  I would consider shortening the time and resources given to 
industry research. 

 I would research if the organization’s experts could design and build the car cheaper than an 
American contractor. 

 I would consider minimizing the people involved on each team and implementing a rewards 
system that is not based on monetary value.   Rewards such as: time off, a card of thanks, or a 
team lunch purchased by the project manager after the closing of a milestone. 

3. If there was a deliverable left out of the scope statement I would: 

 I would review the WBS and reconfigure my plan to ensure that the missing deliverable is 
included in the statement. 

  I would then cross-check the rest of the statement to make cost and/or resource adjustments 
and ensure that there are no other problems with the plan so we would not get behind on time 
management or waste any resources.  

4. If the pit crew needed to be funded by the project I would: 

 Look into creating partnerships with corporate sponsors or investors in order to build outside 
revenue and avoid dipping into our previously allocated budget.  

 I would also look to using interns for certain jobs which may have been previously higher paid in 
order to cut costs.   As long as there was not a major drop off in efficient production, this would 
also foster long-lasting partnerships with academia.  

5.  If the sponsor told me that I had to make a major scope change without increasing my budget, I 
would: 

 Sit down with the sponsor and take a look at the WBS to determine which task numbers needed 
to be changed and which could remain the same.   

 I would reallocate funds where necessary and consider implementing the partnerships with 
corporate sponsors and academia.   


